

District 1 – 2018 Construction Season – Project Status Report

Date: 9/14/18

To: D1 Over-Dimension Permits (Barb Nelson)
Minnesota State Patrol
D1 511 Website

OVER-DIMENSION PERMIT AND PROJECT INFORMATION

No changes to permit and project information

T.H. 61 S.P. 3805-104 Contract No. 180051

Beginning Mile Post(s): 25.921 Ending Mile Post(s): 29.887

Location (Include Towns): Two Harbors

Type of Work: Bituminous Paving, Culverts, Storm Sewer, Traffic Signals, ADA and Sidewalk
Contractor: KGM Contractor, Inc.
Contractor's Work Schedule: Monday through Saturday
Contract Starting Date: June 11, 2018
Ending Date (Approx.): October 12, 2018

Restrictions: Weight ; Width 11 ft; Length ; Height ; Speed

Table with 4 columns: Name, Radio, Work Phone, Cellular Phone (for internal use only). Rows include Brett Weybright, Ken Slama, and Earl Ortman.

LOCAL INDIVIDUAL RESPONSIBLE FOR TRAFFIC CONTROL DEVICES (24 Hrs.)

Table with 4 columns: Company, Name, Work Phone, Home Phone. Rows include KGM with contacts Jake Clement, Bo Draper, and Heath Line.

Description of Detour or Interference: NA

Maintenance Responsibilities for the Detour: NA

*Attach Detour Map / Page of Remarks (if necessary)

Form box for permit office use only, containing fields for Date Received, Received By, Entered in to CARS, and E-mail PERMITS.



T.H. 61

S.P. 3805-104

No changes to current project website “WEEKLY CONSTRUCTION UPDATE”
(by checking this box only the revision date will be changed)

WEEKLY CONSTRUCTION UPDATE

Starting Tuesday September 18

ANTICIPATED CONSTRUCTION ACTIVITIES:

- **8th Street to 5th Street Construction**
- **CR 2 to Silver Creek Tunnel: Shouldering, Rumble Strips, Striping**

ANTICIPATED TRAFFIC IMPACTS:

- **6th Street Closed, Shoulder Closures**

No changes to the “Project Summary”

PROJECT SUMMARY

Project Location:

Two Harbors

Project Description:

Bituminous Paving, Culverts, Storm Sewer, Traffic Signals, ADA and Sidewalk

Project Engineer/Supervisor:

Brett Weybright

Prime Contractor & Contract Amount: KGM Contractor, Inc.

\$4,377,574.11

Time Frame:

June – October 2018

Official Detour:

NA

Traffic Impact:

**Lane closure with one lane in each direction
controlled by a flagger or a temporary signal**

Permit Restrictions:

12 foot width restriction