

On Monday Northland Paved the BASE on 13th St, Alley North of 8th Ave, Alley North of 7th St, 9th Ave, Alley North of 3rd Avenue.

On Tuesday Northland Paved the Final Wear Lift @ 13th St, 9th St & 9th Ave (they paved all the Alleyway entrances as well as the Driveways)

On Wednesday (Today) Northland is paving the Final Wear Lift @ Alley North of 8th Ave, Alley North of 7th Ave (including all Driveways and City/County Patches). Northland will have to come back to finish Alley North of 3rd Ave for the Final Wear lift.

Northland has Northwoods SOD coming tomorrow (9/27/18) to come and Grade and Landscape 13th St, 9th St, 9th Ave, Alley North of 8th Ave, Alley North of 7th Ave as well as the Alley North of 3rd Ave.

After this week All of the Bituminous Paving will be finished except for the Final Wear Lift on the Alley North of 3rd Ave. All of the Landscaping will be finished at All Locations for the 2018 Streets and Alleys Project.

Northland plans on sending their Paving crew back in next week sometime before Friday to finish the Final Wear Lift @ the Alley North of 3rd Ave.

I wanted to tell everyone THANK YOU for all of your patience this year during the project.