

Week of September 7th, 2018 Update

Northland will be on 9th Ave for the most of this week grading and shaping the roadway as well as the sidewalk and PED Ramp areas.

Next Wednesday Northland will have their sub contractor come to do the Landscaping on 2nd Ave and 4th Ave.

On Monday Knife lake Concrete will be coming back and staying until the concrete work is finished on the project. They will Start with the Alleyway Aprons on 7th Ave and 8th Ave as well as the Driveways in the Alleys. They will then get the Critical Driveway in 3rd Ave Re-poured.

Please remember to stay off of all Concrete work for 7days from the poured date. It will be painted white with cure but that isn't safe to walk on or drive on for 7days from the date it was poured.

Thank you very much for all your patience with the project.